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ARRA/GPP ACTIVE WEF516 B62 ARRA - Phase 2 DCG Const BB Galvez Demo/Constr prep in progress; revised WAS pending 2,773         2,773               640            244               10/31/12

DMR ACTIVE FV1007 B62 12kV Equipment Replacement DCG Pre-Const BB Dovichi 24/7 temp power req'd 6 wks; co-ord  w B66/67, other projects 1,857         1,857               573            343               07/13/12

IGPP ACTIVE FP1103 B50A/B Chilled Water Crossover DCG Const KTH Schaefer Construction in progress; co-ordinate with Data Center shutdowns 796            796                  307            60                 06/27/12

FPA201 B84 2nd/3rd Floor Lab Upgrades DCG Planning BB McCutchan A&E/Initial demo (FY12/FY13 TEC ~$6.1M) 6,066         885                  5                 141               08/06/13

FPA202 B74 Trailers - Construction DCG A&E BB Dovichi Contracts issued; A&E phase of Design-Build in progress 875            875                  4                 114               08/24/12

MII ACTIVE FR1119 B67 Boiler Replacement DCG A&E KTH Taylor Engineering evaluation complete; revised estimate in progress 1,044         1,044               350            130               06/14/12

Non-Cap ACTIVE FCA201 Site Access and Security DCG Planning KTH White Review of FF&E design in progress 200            200                  1                 47                 10/01/12

FCA228 B90/4th Floor Cubicles/Refresh DCG Bid & Award BB Dovichi Bids received this week; within budget 715            715                  -             120               08/20/12

Prog GPP ACTIVE FD1119 B15 Optical Metrology Lab DCG A&E KTH Schaefer A&E in progress; const start late FY12-early FY13 1,315         1,315               24              190               06/05/13

FD1121 Site - Gate Access Control DCG Bid & Award KTH White Bid walk scheduled for Apr 20 900            900                  137            75                 10/01/12

Royalties ACTIVE FD1115 B55 - PET Scanner DCG Close Out BB Dovichi Scanner is operational; funds for  scope adds under review 627            627                  588            -                03/23/12

DOE-EQ ACTIVE FDA205 B67 4206/4220 Fumehoods DCG Bid & Award KTH Schaefer Bids received; contract award in process 425            425                  23              44                 07/18/12
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